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STATEROUTE 98 - WIDENING (DAVID NAVARRO AVENUE TO SR-111
iy
B OVERALL GOAL B STATUS
. Improve motorist and pedestrian safety The project is currently in the Project
. Increase capacity and relieve Report/Environmental Document
congestion on State Route 98 in the City =~ Phase. It is anticipated that the
of Calexico environmental document will be
« Facilitate international and interregional completed by mid-2004.
movement of people, goods, and
services B FUNDING

This project is currently funded
through the design phase. The

B PROJECT MAP| current estimated total project cost is
$10 million. There is currently $2

B THE PROJECT million STIP-IIP funds programmed
The proposed project will widen for preliminary engineering, right of
approximately one mile of State Route 98 way and design phase. There is an
(SR-98) from 2-lanes to 4-lanes in the $8 million funding shortfall for
City of Calexico. The widening would construction.
occur between David Navarro Avenue
and State Route 111 (SR-111). Also B SCHEDULE
proposed in this project is a storm drain Pending funding availability the
system from Kloke Road to Lee Road and project could begin construction by
construction of sidewalks along both Spring 2006 and be completed by
sides of SR-98. The intersection at SR Winter 2007.

98/Lee Road will be realigned opposite
from the SR-98/V.V. Williams intersection W CONTACT
and the entire intersection will be For more information on this project,
signalized and illuminated. please contact Ann Fox, Project
Manager, at (619) 688-0282.
B TRAFFIC
Traffic forecasts indicate that widening
from two to four lanes is needed in order
to accommodate the anticipated 45%
increase in traffic by 2020.



